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Quarterly Overview

Reporting Country Ethiopia Technical Areas % 
Completio

Lead Partner KNCV 1. Universal and Early Access 34%
Collaborating Partners MSH, The Union, WHO 2. Laboratories 44%
Date Report Sent 30/04/2013 3. Infection Control 46%
From Ezra Shimelis, Country Director 4. PMDT 43%
To Yared  Haile & Helina Worku 5. TB/HIV 45%
Reporting Period January-March 2013 6. Health Systems Strengthening 44%

7. M&E, OR and Surveillance 39%
8. Drug supply and management 38%
Overall work plan completion 42%

Most Significant Achievements 

Orientation workshop on TB microscopy EQA and blind rechecking  
TB CARE I supported two rounds of orientation workshop organized by Oromia Regional Health Office 
in collaboration with regional laboratory on external quality assurance (EQA) of TB microscopy for 
laboratory quality officers and TB focal persons of the Region. The overall objective of the workshop 
was to equip participants with basic knowledge and skills on EQA of TB microscopy (slide collection, 
data analysis and reporting tools); and to discuss on the role of Hospitals in the random blind 
rechecking of Slides. A total of 78 (M=72; F=6) individuals from 13 hospitals and its respective zones 
and Woreda participated.  The training was conducted in Adama between Feb. 20-21, 2013 (first 
round) and Feb, 22-23, 2013 (second round)  
Furthermore, to improve quality of the services, TB CARE I procured & distributed lab tables and 
chairs for 13 hospitals laboratory.  
TB CARE I Contribution on TB Operational research  
TB CARE I supported a number of activities to improve TB operational research in the country. In the 
reporting quarter, the project supported and technically assisted the development of guidelines for 
proposal review and grant of Operational research; supported assessment of ethics committee status 
and capacity building activities of five regions. TB CARE I was also actively involved in and supported 
the TB research advisory committee (TRAC) regular meeting, and in the printing (200 copies each) 
and distribution of the roadmap of the National operational research  and TRAC stakeholder’s 
workshop proceedings.  
The 8th annual TRAC conference Held in Addis Ababa, Ethiopia  
Federal Ministry of Health in collaboration with the Ethiopian Health and Nutrition Research Institute 
(EHNRI), Tuberculosis Research Advisory Committee (TRAC) and the Addis Ababa City Administration 
Health Bureau has hosted the 8th National TB Research Conference held from March 21-23,2013. 
The theme of the conference was “Strengthening Operational Research and Innovative Approaches 
for TB Control in Ethiopia”. More than 400 participants from regional health office, universities, health 
facilities and partner organizations attended the national event. A total of 65 Papers were presented, 
of which 25 of them were presented orally, of which five were technically as well as financially 
supported by TB CARE I.  In addition, TB CARE I experts were fully engaged in the preparation and 
facilitation sessions of the conference. Besides, World TB day  with support of TB CARE I was 
colorfully commemorated on March 24, 2013 in Addis Ababa with the presence of dignitaries and 
residence of the City. (See Photo Album) 
TB CARE I sponsored production and printing of TB job aids  
National TB program of Ethiopia has developed nine different types of job aids to be used by health 
care worker at health facilities. These job aids are prepared and printed through technical and 
financial support of TB CARE I, and being distributed for Health Facilities, academia and other 
program implementers via Regional health offices.  
Pharmacy professionals’ trained on Integrated Pharmaceutical Logistics System (IPLS)  
The Pharmaceuticals Fund & supply Agency (PFSA) in collaboration with TB CARE I has organized two 
parallel trainings on Integrated Pharmaceutical Logistics System (IPLS) in two cities, Feb. 22-24 
2013. The training aimed to equip pharmacy professionals’ with knowledge and skill on IPLS, to 
discuss gaps/challenges in pharmaceuticals supply including in TB & to forward ways on how to 
improve the supply in the region. A total of 95 (M=56; F=39) participants have attended the 
training. 
 
 
 
 
 
 
Renovation of MDR Ward   



Overall work plan implementation status

Technical and administrative challenges

In-country Global Fund status and update

 
Renovation of MDR Ward   
TB CARE I is continuing its support to enhance the MDR TB services of the country. Accordingly, the 
project supported renovation of MDR TB ward at ALERT and Bishoftu Hospitals. 
 
Additional activity based on the request of PMU, TB CARE I supported a global fund budget 
forecasting exercise for the year 2013 -2016 and helped the Ministry of Health to submit the plan on 
time. 
 

The overall implementation of the planned activities is at 42%; we believe the progress is on track 
and that all planned activites will be completed as per the timeframe of APA3.  
 

No major challenges encountered in the second quarter. 
 

Ethiopia has been granted three rounds of Global Fund including round 10 (2012-2016), which is 
mainly devoted to disease control activities including TB.  The grant agreement for the first phase was 
signed on March 22, 2012.  The GF will be the major source for procurement of all the first line TB 
drugs, laboratory reagents, to support TB/HIV  activities and procurement  second line drug for 1500 
MDR TB patients.  More than 50% of the requested GF round 10 budget  for the coming six months 
has been released; activities are underway at national level. The remaining budget is expected to be 
released this year. Global fund budget forecasting exercise for the year 2013 -2016 is done and 
submitted.  



Quarterly Activity Plan Report

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-
to-date

1.1.1 Advocacy with CSO KNCV 9.800 100% Dec 2012 Supported  Ethiopian society of Tropical 
infection disease workshop

1.1.2 Training of CSO KNCV 23.080 0% May 2013 replanned for third Quarter because of 
competing priority of the CSO.

1.1.3 TA on CSO KNCV 30.506 0% April 2013 Planned for third Quarter
1.1.4 Workshop CSO and HCW KNCV 21.060 0% May 2013 same with No 1.1.2
1.1.5 Panel discussions MSH 11.080 100% April 2013 Four panel discussions conducted.  Basics of 

TB, MDR TB, TB IC treatment adherence and 
role of Edir (traditional community 
organizations) in DOT were discussed with two 
Edirs; Panel discussions held with Federal 
prisons staff and inmates of Shoa Robit, Ziway 
& Kality prison (See photo album). Referral 
linkage, role of inmates and prison service on 
TB control & prevention were the discussion 
points.

1.1.6 TB news letters MSH 6.000 50% Sep 2013 Two Quarterly Newsletter produced, the first 
was distributed; the second to be distributed 
this in the second week of April 2013.

1.1.7 Review meetings MSH 15.120 25% Sep 2013 One review meeting with Media forum 
conducted on January 13, 2013.

1.1.8 TB messages on cassettes MSH 3.500 20% June 2013 Discussion on the way forward  conducted with 
FMoH, Term of reference(TOR) and formal 
request expected from FMoH.

1.1.9 WTD Commemoration MSH 12.200 100% March 2013 Actively engaged in the steering committee 
nationally ,took the responsibility of procuring 
WTD T-Shirts and also supported Oromia HB in 
commemorating the 2013 WTD as per their 
request

1.1.10 Regional TB Media Forums MSH 4.080 75% Feb 2013 Discussion on the way forward conducted with 
Oromia Regional health Bureau(ORHB) after 
securing buy in. The first workshop held in 
Bishoftu. Plan of  Action developed by 
participants. Similar discussion started with 
Tigray RHB.

1.1.11 Assessment of Radio programs MSH 15.916 0% July 2013 To be done on third quarter

1.1.12 Radio program MSH 30.000 25%  Sep 2013 Vendor selected, agreement signed 
broadcasting commenced in Feb. 2013.

1.1.13 Regional TB Media Forums -follow-up MSH 7.080 0% Aug 2013 To be done after establishment of regional TB 
Media forums.

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

1.2.1 Training on childhood TB KNCV 11.795 0% Sep 2013
1.2.2 Job aid KNCV 5.280 0% Sep 2013
1.2.3 CME on childhood TB KNCV 10.720 0% Sep 2013
1.2.4 Training on gastric lavage KNCV 5.850 0% Sep 2013

1.1 Increased 
demand for 
and use of 
high quality 
TB services 
and improve 
the 
satisfaction 
with TB 
services 
provided 
(Population/P
atient 
Centered 
Approach)

1.2 Increased 
quality of TB 
services 
delivered 
among all 
care 
providers 
(Supply)

Cumulative 
Technical 

Completion

Planned 
Completion 

1. Universal and Early Access



1.2.5 TOT WHO 113.904 18% July 2013 A total of 115 (M=90; F=25) participants from 
three regions attended a seven day training. 
The purpose of the training was to increase the 
pool of regional trainers to conduct cascade 
trainings of the integrated refreshment 
trainings (IRT) for the Health Extension 
Workers (HEWs).

1.2.6 Supportive supervision WHO 110.621 0% Sep 2013
1.2.7 Review meeting WHO 42.262 0% Sep 2013
1.2.8 Guideline revision, printing WHO 24.606 10% Sep 2013 Discussion with FMOH has been initiated and 

areas for review and updates has been 
identified 

1.2 Increased 
quality of TB 
services 
delivered 
among all 
care 
providers 
(Supply)



1.2.9 TB Screening in prisons MSH 25% Oct 2013 Preparatory process completed,HCWs 
sensitized in 4 prisons.

1.2.10 Renovation of TB rooms MSH 10.000 50% Aug 2013 Four sites assessed with ORHB and Oromia 
Prison commission after securing buy in. A 
floor plan to renovate four isolation rooms in 4 
sites developed by MSH Engineer, material and 
labor cost estimate done by same, 
procurement process commenced.

1.2.11 Referral linkage MSH 10.600 50% Feb 2013 Secured buy in from Oromia RHB on possible 
sites; Four sites assessed and availing TB Unit 
registers; training HCWs currently in progress.

1.2.12 TB conference KNCV 23.380 100% Oct 2012  National TB Program and TB CARE I staff 
participated  in 43th UNION Conference. A 
poster on Improving TB case detection by 
implementing Standard operating Procedures 
(SOPs) in Selected Health Facilities of Ethiopia 
was presented at the conference. 

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

1.3.1 SOP implementation MSH 5.680 25% Sep 2013 Scale up workshop planned with Oromai RHBs 
in next Quarters. Standard Operation 
Procedure(SOP) booklet and posters to be 
printed soon after reaching consensus with 
Oromia RHB

1.3.2 Assessment on  treatment adherence   MSH 13.440 50% Mar 2013 Discussed with FMoH;  TBL and TB/HIV 
assessments will be conducted next quarter 
along with other technical areas.
TB diagnostic and treatment delay research 
proposal finalized, ethical clearance secured 
and data collection to commence soon.

1.3.3 Workshop on adherence MSH 8.160 0% Mar 2013 This activity will be conducted after treatment  
adherence assessment of activity  No. 1.3.2

1.3.4 Support SOP follow up MSH 4.200 75% Mar 2013 SOP  implementation abstract presented 
during the TRAC Conference. The  tool 
accepted  by Oromia RHB for regional scale up.

1.3.5  Follow-up of TB case detection SOPs pilot 
program

MSH 12.240 25% Sep 2013 Scale up workshop planned with West Arsi in 
May 2013

2b.1.3.1 Training on childhood TB KNCV 6.315 100% Mar 2013 Reported in APA2
2b.1.3.2 TA KNCV 7.771 100% June 2013 Reported in APA2
2b.1.3.3 Conduct assessment of quality of DOT on 

EH/RH
WHO 55.266 0% Sep 2013

34%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-
to-date

1.2 Increased 
quality of TB 
services 
delivered 
among all 
care 
providers 
(Supply)

1.3 Reduced 
patient and 
service 
delivery 
delays 
(Timing)

2. Laboratories
Cumulative 
Technical 

Completion

Planned 
Completion 



2.1.1 (PF)Training on AFB microscopy and EQA MSH 44.040 75% April 2013 In addition to the training supported in the first 
quarter; two rounds of training on EQA of TB 
microscopy were provided for 78 (M=72; F=6) 
lab quality officers and TB focal persons of 
Oromia region.  

2.1.2 (PF) Overseas training MSH 15.772 0% Sep 2013 Official communication will be started in third 
quarter for the training, which will be 
conducted in Kigali from May 23, 2013 to June 
10, 2013.  

2.1.3 (PF) OR on TB diagnosis MSH 27.000 25% Sep 2013 Proposal is finalized, Ethical clearance is 
obtained from Jimma University, laboratory 
supplies needed for the study procured and 
distributed.

2.1.4 (PF) Support TWG MSH 50% Sep 2013 Participated in technical working group 
meetings on laboratory accreditation. Issues 
on TB culture, LED and GeneXpert will be 
discussed in the upcoming laboratory review 
meeting.2.1.5 (PF) Equipments for TB microscopy MSH 99.433 50% April 2013 Communication with MSH head office started 
to procure Microscopes. In addition, items 
which are available at local market are under 
the process of procurement.

2.1.6 (PF) Equipment maintenance MSH 8.000 25% Mar 2013 discussion with national referral laboratory 
initiated to support Lab Equipment 
maintenance.

2.1.7 (PF) AFB microscopy EQA support to EHNRI MSH 5.400 50% Mar 2013 Supported revision of AFB Microscopy and EQA 
guideline revision.

2.1.8 (PF) AFB microscopy EQA support to 
Regions 

MSH 17.000 50% August 2013 Reagents for TB Microscopy procured for one 
region.

2.1.9 (PF) Decentralization of EQA MSH 16.000 75% May 2013 Laboratory technicians trained and furniture 
procured

2.1.10 (PF) EQA data management MSH 9.600 Cancelled May 2013 Activity modification requested in the first 
Quarter, waiting for approval to use the budget 
for activity no 2.1.7

2.1.11 (PF) TA on EQA data management and 
reporting system

MSH 11.391 100% Jan 2013 Charles Kagoma from Tanzania has provided 
technical assistance on EQA data management 
and participated on the national TOT on  AFB 
microscopy and EQA  and made presentation 
on TB CAP tools for improved EQA data 
management 

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

2.3.1 (PF) TB culture quality assurance MSH 3.750 25% May 2013 discussion underway with EHNRI

2.3.2 (PF) Implementation of LED MSH 3.750 25% March 2013 discussion underway with national referral 
laboratory experts.

2.3.3 (PF) Introduction of GeneXpert MSH 1.960 25% Feb 2013 Discussion has been made with EHNRI  to 
identify possible areas of support by TB CARE 
I. 

44%

2.1 Ensured 
capacity, 
availability 
and quality of 
laboratory 
testing to 
support the 
diagnosis and 
monitoring of 
TB patients

2.3 Ensured 
optimal use 

of new 
approaches 

for laboratory 
confirmation 

of TB and 



Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-
to-date

3.2.1 (PF) Renovation TB clinics KNCV 80.000 100% June 2013 Waiting area of Bishoftu and St. Peter hospital  
renovated.

3.2.2 (PF) Standard for designing health facilities KNCV 5.220 25% April 2013 Ideas initiated; agreed at national level
3.2.3 (PF) Sputum booth KNCV 12.000 0% May 2013 Planned in the third  quarter
3.2.4 (PF) Advocacy for TBIC KNCV 5.320 0% May 2013 Planned in the third  quarter
3.2.5 (PF) Technical support to TWG KNCV 50% Sept 2013 On going support
3.2.6 (PF) Job aids on TBIC KNCV 2.740 0% April 2013 Concept started
3.2.7 (PF) SOP for MDR sites KNCV 640 10% April 2013 Draft initiated
3.2.8 (PF) Assessment on TBIC KNCV 4.045 75% May 2013 Technically assisted in the preparation of TB IC 

assessment protocol and protocol drafted
3.2.9 (PF) Handkerchief KNCV 4.500 100% April 2013 5000 Handkerchiefs procured and being 

distributed for promoting cough etiquette
3.2.10 (PF) IEC materials KNCV 3.850 25% April 2013 Preparatory work will be finalized in the third 

quarter.
3.2.11 (PF) Respirators for MDR KNCV 10.200 100% April 2013 5000 N 95  procured
3.2.12 (PF) Surgical Mask KNCV 8.750 100% March 2013 5000 masks procured

2b.3.2.1 Renovation of TB clinics KNCV 40.000 100% Dec 2012 Renovation of patient's waiting area of four 
health centers of Addis Ababa completed, the 
renovation will help to improve TB  infection 
prevention activities of the facilities.

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

3.4.1 (PF) Training on TBIC KNCV 39.825 0% August 2013 Planned for fourth Quarter
3.4.2 (PF) Supportive supervision KNCV 16.800 50% Sept 2013 Supportive Supervision for MDR TB facilities in  

Oromia, Dire Dawa and Amhara conducted. 
See report on activity no 4.1.5

3.4.3 (PF) Review meeting KNCV 16.920 25% Sept 2013 Communication, drafting tools and necessary 
logistic arrangement completed

3.4.4 (PF) Overseas training KNCV 9.680 50% June 2013 One trainee selected from both TB CARE I and 
MOH for the training in the third quarter at the 
Ceneter of Excellence (COE) of Rwanda 

3.4.5 (PF) TA on TBIC KNCV 14.661 0% Sept 2013
2b.3.4.1 National training on TB IC KNCV 6.350 0% July 2013
2b.3.4.2 Scale up of FNA KNCV 15.000 100% Dec 2012 TB CARE I Supported One day workshop on 

fine needle aspiration(FNA), a total of 
28(M=23 ;F=5) pathologists participated in 
this workshop.

46%

3.4 Improved 
TB-IC human 
resources

3. Infection Control
Cumulative 
Technical 

Completion

Planned 
Completion 

3.2 Scaled-up 
implementati
on of TB-IC 
strategies



Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-
to-date

4.1.1 Training on PMDT: HCW KNCV 35.080 50% May 2013 Supported two rounds of training and a total of 
56 (M= 28; F=28) health care worker trained 
on PMDT

4.1.2 Training managers KNCV 9.380 0% April 2013 planned in the third quarter
4.1.3 Training on sample transportation for case 

detection
KNCV 12.300 25% June 2013 Gap identification assessment conducted in   

06 regions and 08 regional laboratories of the 
country. 

4.1.4 Overseas training PMDT KNCV 7.552 0% July 2013
4.1.5 Supportive supervision PMDT KNCV 11.200 50% Sept 2013 One round of supportive supervision conducted 

for three sites in Oromia: Bishoftu, Geda and 
Shashemene. Gondar University Hospital and 
Dile Chora Hospital also supported in the 
second Quarter.

4.1.6 Orientation to support staff KNCV 12.720 30% April 2013 postponed for early third quarter as MDR sites 
were not ready at Geda. Continuous support 
was provided through telephone for  
Shashemene

4.1.7 Catchment area meetings KNCV 10.800 25% Sept 2013 One catchment area meeting conducted for 
ALERT and St Peter MDR Center. 

4.1.8 Renovation MDR ward KNCV 146.874 40% Sept 2013 Renovation at Bishoftu  MDR ward  is 
underway

4.1.9 Job aids PMDT KNCV 990 0% August 2013
4.1.10 Equipment for MDR sites KNCV 27.200 50% Sept 2013 Furniture for Bishoftu Hospital waiting area, 

Equipment for St.Peter Hospital MDR TB unit 
procured

4.1.11 Support MDR TWG KNCV 50% Sept 2013 Ongoing support
4.1.12 PMDT Guideline KNCV 6.450 100% April 2013 Supported printing of  National PMDT 

Ambulatory care protocol and  Ambulatory care 
protocol for Dire Dawa Regional Health Office.

4.1.13 Ancillary drugs KNCV 11.000 50% Sept 2013 Procured ancillary drug for ALERT MDR-TB 
patient; being supported in the preparation of 
national list of  the drugs.

4.1.14 Socio-economic support KNCV 24.000 25% Sept 2013 TB CARE I is supporting monthly 
transportation allowance for 72 (M=41;F=31) 
MDR TB patients who were admitted in ALERT 
hospital and are now being treated as 
ambulatory patients, and covering the house 
rent of 10 (M=5;F=5) patients based on the 
house assessment of individual patient done by 
the hospital MDR TB management team.

4.1.15 Nutritional support KNCV 22.860 25% Sept 2013 TB CARE I continued nutritional support for 72 
(M=41;F=31) MDR TB patients being treated 
at ALERT center.

4.1.16 Laboratory strategy KNCV 11.830 0% Sept 2013
4.1.17 Laboratory equipment KNCV 88.930 50% Sept 2013 Chemistry analyzer procured to ALERT MDR TB 

Center.
4.1.18 TA on laboratory KNCV 12.770 0% Sept 2013

4. PMDT
Cumulative 
Technical 

Completion

Planned 
Completion 

4.1 Improved 
treatment 
success of 
MDR TB



4.1.19 Training data managers KNCV 1.640 100% January 2013 An orientation workshop on the revised MDR 
TB recording & reporting tools have been 
conducted in four rounds for a total of 99 
(M=57; F=42) individuals working at MDR TB 
sites of the country.

4.1.20 Review meetings KNCV 8.180 0% August 2013
4.1.21 TA on PMDT KNCV 11.603 0% Sept 2013
4.1.22 International training KNCV 24.915 0% Sept 2013
4.1.23 Renovation MDR ward KNCV 109.215 85% Sept 2013 Renovation at Geda Health Center is being 

done and is more than 80% complete. (See 
Photo Album)

4.1 Improved 
treatment 
success of 
MDR TB



4.1.24 SLD (second shipment) KNCV 173.433 100% Jan 2013 Second shipment of SLD for 100 patients 
arrived in country on Dec 17, 2012. The 
treatment is being distributed for three MDR 
TB centers accordingly through appropriate 
channels of FMOH.

2b.4.1.1 Renovation MDR ward KNCV 120.000 35% Sept 2013 Renovation of MDR TB unit at ALERT Center is 
underway. 

2b.4.1.2 Renovation laboratory KNCV 90.000 30% Sept 2013 Renovation of Laboratory at ALERT Hospital 
underway.

2b.4.1.3 Experience sharing KNCV 16.806 100% Sept 2012 Supported experience sharing visit to Rwanda 
by program managers of MDR sites in Ethiopia, 
in August 2012. The purpose was to learn from 
the experience on implementation of MDR-TB 
program. The major lessons were: the MDR 
program in Rwanda has been successful, with 
well organized systems in place, a full time 
coordinator, reasonable allocation of resources 
and strong government commitment. 

2b.4.1.4 Local training on PMDT KNCV 9.065 100% August 2012 Done in APA2
2b.4.1.5 TA on PMDT KNCV 23.793 0% Sept 2013
2b.4.1.6 Support official travel KNCV 9.340 100% Oct 2013 Based on the request of MOH, TB CARE I 

supported two official trips from National 
Referral laboratory and MOH. The purposes 
were for the Director of Central Reference 
Laboratory to attend the GLI meeting and for 
the national TB Focal Person to attend TB 
ACSM international training. 

2b.4.1.7 Scientific event KNCV 9.000 100% Dec 2012 Supported one national scientific event 
organized by MOH and EHNRI, May 2012, 
where research papers on TB were discussed 
with national stakeholders.

2b.4.1.8 Equipment for MDR sites KNCV 23.483 50% Sept 2013 Purchased for St. Peter, and Gondar TB Clinic
2b.4.1.9 GeneXpert KNCV 130.296 100% Sept 2013 Three machines procured for operational 

validation and used for the purpose of 
validation in three sites. 

2b.4.1.10 Renovation MDR ward KNCV 95.000 40% Sept 2013 Renovation on progress at ALERT MDR TB out 
patient department.

2b.4.1.11 Equipment KNCV 38.924 0% Sept 2013
43%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-
to-date

5.1.1 (PF) Assessment on TB/HIV MSH 8.700 25% July 2013 Discussion started with FMoH and TBL and 
TB/HIV assessments will be conducted by the 
next quarter along with other technical areas.

5.1.2 (PF) Consultative workshops on TB/HIV MSH 8.160 0% May 2013 Activity to be conducted after TB/HIV  
assessment

5.1.3 (PF) Review meetings MSH 10.160 0% Aug 2013 Discussion started with FMoH and Tigray RHB; 
This activity will be conducted next quarter in 
Tigray.

Cumulative 
Technical 

Completion

5. TB/HIV Planned 
Completion 

4.1 Improved 
treatment 
success of 
MDR TB

5.1 
Strengthened 
prevention of 
TB/HIV co-
infection



5.1.4 (PF) Support national TWG MSH 5.124 75% Sep 2013 TB CARE I is supporting the TWG in different 
core group activities including: pocket guide 
preparation  and finalization working core 
group, TB REACH experience sharing meeting, 
HF directory preparation core group, TB 
patient kit interim guideline preparation and 
cascade planning as well as facilitated 
sensitization workshops.

5.1.5 (PF) Support regional TWG MSH 2.800 50% Sep 2013 Supported the Oromia RHB  with JSS planning, 
checklist preparation, and SS report writing 
and Six month plan preparation.

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

5.2.1 (PF) National TB/HIV TOT MSH 20.660 25% Jun 2013 Discussion started with FMoH and Tigray RHB. 
This activity will be conducted in the third 
quarter 

5.2.2 (PF) Regional TB/HIV basic training MSH 17.620 50% Mar 2013 Preparatory work done with Amhara RHB and 
North Shoa Zonal Health Department to 
conduct the training early in the third quarter.

5.2.3 (PF) Overseas training on TB/HIV MSH 19.056 50% Sep 2013 Application process finalized, two staffs will 
attend TB/HIV  training scheduled between 
April 29-May 11,2013 at the Sondalo,Italy 
training centre.

5.2.4 (PF) Presentation at union conference MSH 11.784 100% Dec 2012 Poster on Improving TB case detection by 
implementing Standard operating Procedures 
(SOPs) in Selected Health Facilities of Ethiopia 
presented at Kuala Lumpur union conference.  

5.2 Improved 
diagnosis of 
TB/HIV co-
infection

5.1 
Strengthened 
prevention of 
TB/HIV co-
infection



5.2.5 (PF) Print TBL and TB/HIV guidelines, and 
training material 

MSH 24.400 75% Jan 2013 Comments from FMoH signatories 
incorporated, Purchase request initiated, 
document given to FMoH for checking the 
proof read and waiting for their feedback

5.2.6 (PF) Prepare CD of TBL and TB/HIV 
Guidelines 

MSH 7.500 50% Jan 2013 Documents prepared in CD, Purchase request 
initiated with specifications and waiting for the 
Vendor

5.2.7 (PF) Prepare wall charts MSH 25.000 100% Feb 2013 Nine types of wall charts prepared. 10,000 
copies printed for HFs, academia and other 
program implementers. More the 60% 
distributed to RHBs and HFs

5.2.8 (PF) Piloting of TB contact tracing MSH 11.396 50% May 2013 National TB contact tracing SOP being drafted; 
TB contact investigation will be piloted in 20 
HFs of North Shoa ZHD. Sensitization 
workshop  scheduled for April 14,2013

5.2.9 (PF) Support best performing TB/HIV sites MSH 9.880 25% June 2013 Discussion already started with Oromia RHB; 
they are going to select best performing HFs 
using criteria prepared for the purpose.

5.2.10 (PF) Follow up of TB Contact tracing 
implementation

MSH 5.200 25% Sep 2013 This activity will follow activity No. 5.2.8. 
However, follow up mechanisms and tools  
already developed

5.2.11 (PF) Support piloting of TB/HIV mortality 
audit tool 

MSH 8.180 25% Sep 2013 Discussion started to do the pilot in North Shoa 
Zone of Amhara Region. The discussion also 
started with Ellen and Evelin from PMU  and TB 
mortality Audit tools received and customized 
to the local context. Sensitization workshop  to 
be given on April 15 2013.

5.2.12 (PF) Support in country experience sharing 
visits

MSH 6.320 0% Sep 2013 Discussion already started with Oromia RHB 
and they are going to select best performing 
and poorly performing HFs. Once the sites are 
selected experience sharing visits will be 
scheduled.

5.2.13 (PF) TA on TB/HIV Mortality audit tool 
piloting 

MSH 14.051 25% May 2013 TA to be scheduled after the piloting of the tool 
but already started communication through 
email with experts at KNCV.

5.2.14 (PF) Training material MSH 100% Feb 2013 The development of separate training material  
were discussed with NTP experts and it was 
suggested by them  to use the comprehensive 
TBL and TB/HIV training manual for General 
Health care, which is fully supported by TB 
CARE I.

45%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-
to-date

6.2.1 TOT on leadership WHO 35.681 20% Sept 2013 National meeting was arranged to share the 
experience of TBREACH projects in Ethiopia to 
TWG and partners  

6.2.2 Stop TB partnership WHO 6.611 0% Sept 2013

5.2 Improved 
diagnosis of 
TB/HIV co-
infection

Cumulative 
Technical 

Completion

Planned 
Completion 

6.2  TB 
control 
components 
(drug supply 
and 
management, 
laboratories, 
community 
care, HRD 
and M&E) 
form an 
integral part 
of national 
plans, 
strategies 
and service 
delivery

6. Health Systems Strengthening



6.2.3 Capacity assessment  workshop WHO 42.557 0% Sept 2013

6.2.4 Supportive Supervision MSH 20.160 cancelled Aug 2013 Activity modification requested to use the 
budget for activity no 1.2.10

6.2.5 TB conference WHO 15.594 100% Oct 2013 National Tb program and WHO staff attended 
the Union World Lung Health conference.

6.2.6 Workshop on strategic planning KNCV 6.960 100% May 2013 TB CARE I supported global fund budget 
forecasting exercise for the year 2013 -2016 
and submitted to Global Fund Resource 
Forecasting Exercise

44%

6.2  TB 
control 
components 
(drug supply 
and 
management, 
laboratories, 
community 
care, HRD 
and M&E) 
form an 
integral part 
of national 
plans, 
strategies 
and service 
delivery



Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year Cumulative Progress and Deliverables up-
to-date

7.2.1 Training on data quality KNCV 6.120 0% July 2013 planned to be done in the third quarter
7.2.2 Workshop on improving data quality KNCV 4.710 0% August 2013 will be conducted after Quality assessment
7.2.3 Quality assessment KNCV 2.720 0% August 2013 Preparation  underway to support Dire Dawa  

region.
7.2.4 TB Conference KNCV 16.200 100% Oct 2013 One TB CARE I staff and Regional TB focal 

person attended the 43th UNION conference.
7.2.5 Overseas training KNCV 8.444 0% August 2013 Planned to apply in the third quarter for the 

training will be held in August in Nigeria.  
7.2.6 Mentoring MDR sites KNCV 2.040 75% Sep 2013 On site orientation on new reporting & 

recording tools conducted in ALERT center, and 
Gondar University Hospital .

7.2.7 Supportive supervision KNCV 4.760 0% Sep 2013 will conduct for new and existing MDR Sites in 
the thrid quarter.

7.2.8 Registers and formats KNCV 5.000 100% Oct 2012 Revised and newly developed MDR TB 
recording and reporting formats printed with 
the support of TB CARE I.

7.2.9 Electronic TB register KNCV 3.510 100% March 2012 Access based electronic MDR TB recording & 
reporting tool developed by TB CARE I expert, 
pretested and installed in three  MDR TB 
treatment centers.

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

7.3.1 Training on OR KNCV 151.540 0% July 2013
7.3.2 Impact assessment The Union 35.846 0% June 2013 planned for the fourth quarter
7.3.3 Mentorship KNCV 33.765 50% Aug 2013 on going for trainees of the first round of OR 

training which was conducted from Dec 2-8, 
2012. 

7.3.4 Conducting OR KNCV 80.940 50% Aug 2013 on going  
7.3.5 Sponsor research KNCV 52.030 0% Mar 2013
7.3.6 TRAC meetings KNCV 7.040 100% Mar 2013 Facilitated and supported  TRAC members 

meeting 
7.3.7 TB conference KNCV 18.400 100% April 2013 Supported and successfully conducted the 8th 

annual TRAC conference from  Mar 21-23, 
20137.3.8 Research ethics KNCV 6.040 100% Dec 2012 Regional ethics committee assessment and 
capacity building training conducted for five 
regions

7.3.9 Support ETBIN activities KNCV 11.085 100% July 2013 Covered the cost of  TA on Ethics.
7.3.10 Support journal WHO 31.685 10% Sept 2013 TOR has been developed and ready for 

signature with EPHA 
7.3.11 Research digest WHO 5.198 10% Sep 2013 Consultant requirement is in progress
7.3.12 HRD support KNCV 31.210 0% Jan 2013
7.3.13 Dissemination KNCV 0% Sep 2013
7.3.14 Strengthen TRAC KNCV 14.548 0% June 2013

2b.7.3.1 Operational research agenda priority 
setting

KNCV 59.802 100% Oct 2012 National TB Research Advisor Committee 
(TRAC) stakeholders' workshop conducted 
from Oct 17-19, 2012, national OR assessment 
findings presented &  national TB OR roadmap 
with OR priority agenda developed.  The 
workshop proceedings prepared, printed and 
distributed

Cumulative 
Technical 

Completion

Planned 
Completion 

7.2 Improved 
capacity of 
NTPs to 
analyze and 
use quality 
data for the 
management 
of the TB 
program

7.3 Improved 
capacity of 
NTPs to 
perform 
operations 
research

7. M&E, OR and Surveillance



2b.7.3.2 Assessment of OR capacity and future 
demands

KNCV 23.129 100% Dec 2012 National OR assessment conducted and 
presented during National TB Research Advisor 
Committee (TRAC) stakeholders' workshop.

2b.7.3.3 Training on operational research part I KNCV 85.274 100% Dec 2012 The Operation Research (OR) modular training 
for the 1st cohort of OR trainee block 1 and 
mentors training conducted from Dec 2-8, 
2012. A total of 33 (M=31 & F=2) participants 
from five regions and FMOH participated in the 
training. Five draft proposal were developed by 
the participants on selected operational 
research topics.  

2b.7.3.4 Mentor training KNCV 2.600 100% Dec 2012 Activity done with  2b.7.3.3
2b.7.3.5 Conduct operational research KNCV 69.000 0% Sep 2013
2b.7.3.6 Conduct minor operational researches KNCV 48.575 0% Sep 2013
2b.7.3.7 Sponsor research at University and Health 

Bureau
KNCV 36.000 0% Sep 2013

2b.7.3.8 Monitoring OR projects KNCV 32.951 0% Sep 2013
2b.7.3.9 Training on operational research part II KNCV 78.344 0% April 2013 Preparation underway to conduct the training 

during the fourth week of April,2013.
2b.7.3.10 Streamline OR approach The Union 4.409 0% Sep 2013

39%

Outcome Activity 
#

Activity Activity 
Leader

Approved 
Budget

 Month Year

8.1.1 Training on selection and quantification MSH 29.070 25% Nov 2012 Discussed with Pharmaceutical Fund and 
Supply Agency (PFSA) and agreed with Oromia 
RHB to conduct the training at Adama. They 
are to set a date together.

8.1.2 Training on Inventory Management & IPLS MSH 20.720 100% Dec 2012 Training on IPLS was conducted on 22-24 
February, 2013 with two PFSA hubs; Adama & 
Mekele. A total of 95 (M=56; F=39) 
participants have attended the training.

8.1.3 Training on Basic TB MSH 12.780 0% Mar 2013 Planned to give the training to Pharmacy 
professionals from MDR-TB treatment sites in 
Addis Ababa in May 2013.

8.1.4 Workshop on Integration quantification MSH 25.540 0% May 2013 Scheduled for the third quarter
8.1.5 Printing LMIS forms MSH 12.000 50% Dec 2012 Revised LMIS tools received from the PFSA & 

PR is initiated.
8.1.6 Supportive Supervision MSH 17.920 100% Jan 2013 JSS was conducted from 10 - 17 Feb., 2013 in 

four teams with 3 PFSA hubs: Gullele 2 teams, 
Jimma 1 team & Nekemte 1 team. 51 HFs 
were supervised  of which 10 were hospitals & 
41 health centers. The level of IPLS 
implementation & TB DSM were the focus 
points of the supervision.

8.1.7 Manual development MSH 8.000 0% Sep 2013 Activity modification requested to cancel this 
activity & add  new one (oversees training on 
TB supply management. 

Cumulative Progress and Deliverables up-
to-date

Cumulative 
Technical 

Completion

Planned 
Completion 

7.3 Improved 
capacity of 
NTPs to 
perform 
operations 
research

8.1 Ensured 
nationwide 
systems for a 
sustainable 
supply of 
drugs

8. Drug supply and management



8.1.8 Participate in TWGs. MSH 50% Nov 2012 Participated in TWG meetings on TB Patient 
kits introduction & management in Ethiopia at 
FMoH.
TB Drug supply management meeting at PFSA 
& FMoH.

8.1.9 Training material MSH 0% Jan 2013 under discussion with PFSA
8.1.10 Assess the feasibility of introducing patient 

kits in Ethiopia
MSH 8.511 50% Oct 2012 supported Development an Operational 

Guideline & Training manual on TB patient kit 
introduction & management; preparation 
underway to support training for selected HFs 
of  Tigray region in the thrid Quarter. 

38%

1.296.754
5.803.750Grand Total Approved Project Budget (APA 2b + APA 3)

Total Approved Staffing & Operations Budget

8.1 Ensured 
nationwide 
systems for a 
sustainable 
supply of 
drugs



Quarterly MDR-TB Report

Country Ethiopia Period January-March 2013

MDR TB cases diagnosed and put on treatment in country

Quarter Number of MDR 
cases diagnosed

Number of MDR 
cases put on 

treatment
Comments:

Total 2010 140 85
Total 2011 136 214

Jan-Mar 2012 16 91
Apr-Jun 2012 24 60
Jul-Sep 2012 45 71
Oct-Dec 2012 115 95

Total 2012 200 317
Jan-Mar 2013 113 105



6. TB CARE I-supported International Visits (technical and management-related trips)

# Partner Activity 
Code

Name Purpose Planned 
month, year

Status Dates 
completed

Additional Remarks

1 KNCV 1.1.3 Netty Kamp TA on CSO engagement February planned
2 KNCV 3.4.5 Amos Kutwa TA on TBIC May planned
3 KNCV 4.1.18 Valentina Anismova TA on laboratory for DR-TB/GeneXpert August planned
4 KNCV 4.1.21 Victor Ombeka TA on PMDT January planned
5 KNCV 4.1.22 Agnes Gebhard International Training on PMDT July planned
6 KNCV 6.2.3 Bert Schreuder TA on HSS June planned
7 KNCV 7.3.1 Eveline Klinkenberg TA to support OR training-Part III April planned
8 KNCV 7.3.1 Eveline Klinkenberg TA to support OR training-Part I July planned

9 MSH 2.1.11 Charles Kagoma TA on laboratory January completed 
Dec 27/2012- 
Jan 4 /2013

10 MSH 5.2.14 Eluid Wondwalo TA on TB/HIV April planned
11 MSH 8.1.10 Samuel Kinyanjui Drug management October planned

12 The Union 7.3.1 ID Russen TA on Operational research Dec,2012 completed Dec 1-10,2012
13 The Union 7.3.1 TBD TA on Operational research July planned
14 The Union 7.3.2 ID Russen TA on impact assesment framework June planned
15 The Union 7.3.2 TBD TA on impact assesment framework June planned

16 WHO 6.2.1
Consultant from 
AFRO (TBD) TA on training on leadership January planned

17 WHO 6.2.1
Consultant from 
AFRO (TBD) TA on training on leadership July planned

18 KNCV 4.1.5 Victor Ombeka TA on PMDT Oct-Dec planned

19 KNCV 7.3.1/7.3.2
Eveline/regional 
epidemiologe TA on operational research June-July

first round 
completed Dec 1-10,2012

20 KNCV 7.3.8
Eveline/regional 
epidemiologe TA on operational research Last quarter planned

21 KNCV 7.3.9

Professor Muntaser 
Ibrahim, Institute of 
endemic diseae of 
University of 
Khartoum

TA on  health research ethics capacity 
building March completed 

March 15-
18,2013

Percent of planned international consultant visits conducted

Total number of visits conducted (cumulative for fiscal year)
Total number of visits planned in workplan

4
20

20%



Quarterly Photos (as well as tables, charts and other relevant materials)

Police marsh leading WTD of 2013 in Addis Ababa, Ethiopia Integrated Pharmaceutical Logistics System Training, February 2013

Renovation site of Geda MDR TB treatment Center



Participants of the panel discussion in Prisions



Inventory List of Equipment - TB CARE I

Organization:
Country:
Reporting period:
Year:

Description 
(1)

ID 
numbers 

(2)

Acquisition 
date (3)

Acquisition 
cost (4)

V.A.T 
(5)

Location 
(6) Condition (7) Disposition 

date (8) Title held by (9)
Insurance 

policy 
number

Insurance Policy 
#

Bridgistone Tyere 1 338,80$             $294,61 $44,19 KNCV Office Dereje Ayele

Bridgistone Tyere 1 338,80$             $294,61 $44,19 KNCV Office Dereje Ayele

Bridgistone Tyere 1 338,80$             $294,61 $44,19 KNCV Office Dereje Ayele

Bridgistone Tyere 1 338,80$             $294,61 $44,19 KNCV Office Dereje Ayele

Projector Screen 1 229,51$             $199,57 $29,94 St.Peter Hospital

External Hard disk 500 GB 1 131,15$             $114,04 $17,11 St.Peter Hospital

HP Laser jet Printer 1 431,69$             $375,39 $56,31 St.Peter Hospital

Toshiba laptop
1

808,74$             $703,26 $105,49 St.Peter Hospital

Flip chart Stand
1

106,20$             $92,35 $13,85 KNCV Office Conference room

LCD Projector
1

759,51$             $660,44 $99,07 St.Peter Hospital

White board 90x120
1

158,47$             $137,80 $20,67 St.Peter Hospital

Flip chart Stand
1

106,20$             $92,35 $13,85 St.Peter Hospital

Pin Board
1

60,45$               $52,56 $7,88 St.Peter Hospital

Plastic Chair
36

485,90$             $422,52 $63,38 St.Peter Hospital

Plastic Table
8

364,40$             $316,87 $47,53 St.Peter Hospital

Gurden Umbrella
4

153,94$             $133,86 $20,08 St.Peter Hospital

Umbrella stand
4

46,26$               $40,23 $6,03 St.Peter Hospital

Guest Chair
1

96,52$               $83,93 $12,57 St.Peter Hospital

Table 120x60x75
1

117,49$             $102,16 $15,32 St.Peter Hospital

Trophy Printing 1,00                   194,08               168,76    25,31         To award  KNCV Partners

Trophy Printing 2,00                   157,47               136,93    20,54         To award  KNCV Partners

Trophy Printing 2,00                   192,02               167,02    25,00         To award  KNCV Partners

Telephone Apparatus 1,00                   19,13                 16,63     2,50           KNCV Office Dr. Wubaye

(3) Date of invoice
(4) Total price including any sales tax paid. Use currency on invoice
(5) Note any sales tax charged
(6) Address
(7) Good/fair or bad
(8)+(9) Ultimate disposition data, (in the case of a vehicle) including date of disposal and sales price or the method used to determine current fair market value. 
where a recipient compensated TB CARE I for its share. Attach supplementary info

TB CARE I
Ethiopia

January-March 2013
APA 2b & 3


